

From Old Pasco Road to US 301

PD&E STUDY SCHEDULE

PD&E Study Begins	February 2012
Data Collection & Alternatives Analysis	Summer / Fall 2012
Alternatives Public Workshop	November 29, 2012
Select Recommended Alternative(s)	April 23, 2013
Public Hearing	Late Fall 2016
PD&E Study Approval	Spring 2017

PASCO COUNTY CIP/MPO TIP* FUNDING SCHEDULE

Project Segment	Phase(s)	Fiscal Year (FY)**
I-75 and Overpass Road Interchange***	Design	2016
	Right-of-Way	2016 – 2020
	Construction	2020>
Overpass Road from Boyette Road to US 301	All	Not Currently Funded

Notes: * CIP = FY 2016-2020 Capital Improvement Plan
 TIP = FY 2015/16 - 2019/20 Transportation Improvement Program
 ** Projected
 *** Includes the widening of Overpass Road from Old Pasco Road to I-75 (4 Lanes) and I-75 to Boyette Road (6 + 2 Auxiliary Lanes)